Benchmark Prep FS — Phase 3 Pack: Internal Testing Track

Version · v1.0.0 — 2026-10-24

For · Phase 3 of the Launch Roadmap v1.0.0. Charlie in Play Console; companion prompt covers the PC agent's verification jobs.

State it builds on · Phases 0–1 closed. Phase 2 repo-side audited: privacy page + listing assets committed (53f09d5); Console account/listing per Charlie's report. Artifact to upload: the Phase 1 AAB — `com.crieck.prep.fs`, version 0.9.0 (code 2), upload-key signed.

Phase gate · Internal release rolled out; the **Play-delivered** build installed on Charlie's phone passes the quick pass; pre-launch report reviewed with no blocking crashes.

Carry-overs from Phase 2 — clear these first, in order

1. **GitHub Pages is not enabled.** `docs/privacy.html` is in the repo, but the activation step never ran: the Pages API 404s and https://crieck2010.github.io/FS-Exam-Prep-Mobile-App/privacy.html returns 404. Console will reject a dead privacy URL. Fix (10 seconds, his terminal, or agent Job 0): `gh api -X POST repos/crieck2010/FS-Exam-Prep-Mobile-App/pages -f source='{"branch":"main","path":"/docs"}'` then confirm the URL loads. (Or GitHub → repo Settings → Pages → branch `main`, folder `/docs`.)
2. **Data safety needs its evidence.** Phase 2's Job 1 (merged-manifest Firebase scan) was never reported, so the Data safety form still has no basis — and the privacy policy's "no third-party analytics or tracking" sentence was kept. Console requires Data safety before an internal release can roll out. Run agent Job 1 (companion prompt), then make the Phase 2 pack's call: **(a)** dependency diet first, declare "no data collected"; or **(b)** declare what the bundled SDKs collect. Do not upload until the form matches reality.
3. **Screenshots still owed.** The five listing screenshots were

never captured. Not a blocker for the internal track — capture them from the Play-installed build during this phase (better shots anyway) and add them to the listing before Phase 4 testers see it.

Console walkthrough — Charlie's steps

1. Finish **App content** (Policy → App content): paste the now-live privacy URL; confirm ads / app-access / content-rating / target-audience forms are complete; complete **Data safety** per carry-over 2. Every item must show complete before the release will roll out.
2. Go to **Testing → Internal testing → Create new release**.
3. **Upload the Phase 1 AAB** (`app-release.aab`, 0.9.0 / code 2). Play App Signing is already enrolled (Phase 2); Google re-signs with the app signing key.
4. **Release name:** `0.9.0 (2) — first internal`
5. **Release notes** (paste-ready, en-US):

First internal test build of Benchmark Prep FS. Full FS practice: a diagnostic across all 7 domains, a 480-question bank with worked solutions, a timed 110-question mock exam, and spaced review. Please send feedback — especially any question you think is wrong — to benchmark.test.prep@gmail.com.

1. **Testers:** create the email list **Internal testers** — your own Gmail, the business Gmail, and 1–3 trusted people (SVT classmates / coworkers). Select it for this release. Internal track allows up to 100 testers.
2. **Save → Review release → Start rollout to Internal testing.** On a brand-new developer account the first release can sit in review for a while (hours to a few days) — normal.
3. When live, open the **opt-in link** Console shows for the track. **Uninstall the sideloaded copy from your phone first** — Play re-signs the app, so the Play build cannot install over the adb-installed one. Then install from Play.
4. **Quick pass on the Play build:** S1 (fresh launch/Today), S4 (one domain quiz to a score summary), S10 (force-stop, relaunch, data intact). Same app, store-delivered.
5. **Read the Pre-launch report** (Testing → Pre-launch report)

once it populates — Firebase Test Lab devices crawl every internal upload automatically. Note crashes / ANRs / accessibility findings for the fix list; glance at Android vitals for a baseline.

Phase gate & what comes next

Gate = steps 1–10 done, pre-launch report free of blocking crashes. Known non-blocking findings go on the fix list for a 0.9.1 build if needed. **Phase 4** (closed test, ≥12 testers × 14 days — the production prerequisite) starts only when this build is stable; its clock is the long pole, so Phase 3 should not linger.

What this phase does NOT do

No closed/production release · no tester recruitment beyond the internal list · no code changes except the carry-over 2 diet, which if chosen runs as its own Studio pass with its own audit.